Austin Community College Guided Pathways Initiative

InsideTrack Academic Coaching Implementation

Spring 17	Summer 17	Fall 17	Spring 18	Summer 18					
DISCOVERY/PLANNING									
	FOUNDATIONAL TRAINING (3 days)	MONTHLY TRAINING (2 hours)							
		OBSERVATIONS AND DEBRIEFS							
				CERTIFICATION					
СНА	NGE PLANNING + COALI	TION BUILDING (15+ h	ours)						

During this time:

- Weekly project team meetings
- Change management meetings for the initial six months
- InsideTrack staff (Trainers and Quality Specialists) visited the district quarterly
- Bimonthly reporting (Accomplishments, Trends, Scores, Strategy)

InsideTrack Academic Coaching Implementation and Sustainability Plan

Spring 17	Summer 17	Fall 17	,	Spring 1	8	Sum	nmer 1	8	Fall 1	8	
		INSIDET	RACK COA	CHING ACC	STUDEN	ITS (n<	500)				
DISCOVERY/PLAN	NING										
			MONTHLY TRAINING (2 hours)								
	TRAINING (3	ING (3 day)		ATIONS AN	D DEBRIE	FS	CERT	IFICAT	ION		
CH	ANGE PLANNING -	+ COALITIO	N BUILDIN	G (15+ hour	s)						
	SUPERVISOR	TRAINING ((2 hours bi	monthly)				:			÷
			TRAIN T	HE TRAINE	: R COHOR	T (tota	: I aroun	d 24 h	ours)		

Critical keys to our success:

- The project leads who are focused on the bigger picture of Pathways are not the same people managing much of the scheduling/details
- Ability to hit pause/pick up the phone/adjust in the moment